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FWBA Architects have been working on behalf of the Medicine 
Hat Public School Division on the preparation of their 3-Year 
Capital Planning document. The intent of this document is to 
guide the planning and design of school facilities over the next 
3-years, and the construction of facilities over the next 5-6 years. 

Guiding Principles
This process has been informed by a set of general guiding 
principles upon which we rely on analyzing the available data 
and determining the capital planning priorities put forward. 
The primary principles considered are as follows:

•	 The enhancement of learning environments across 
MHPSD’s facilities to better serve students, teachers, 
staff, parents, and communities at large;

•	 The incorporation of 21st Century Learning principles, 
consideration of established educational pedagogies, 
and review of current trends in the delivery of primary 
and secondary school education are considered as a 
part of requests for any facility replacement or facility 
modernization priorities;

•	 Facilities with a Facility Condition Index (FCI) 
approaching, or greater than, 20% will be considered 
to be of prime importance;

•	 Facilities with an Area Capacity Utilization (ACU), 
or projected ACU, approaching 60% or less will be 
considered to be of prime importance.

Division Wide Area Capacity Utilization Summary
We have completed an analysis of the Area Capacity 
Utilization (ACU) of each of the Division’s facilities in an 
effort to understand the utilization of each facility based on 
2024/25 enrollment numbers, and school facility capacities 
established by Alberta Education. 

Medicine Hat Public School Division have a healthy Division-
wide facility utilization of 74% across all school facilities and 
grade configurations. 

A number of MHPSD’s school facilities have current utilization 
rates at 85% or higher (as high as 89% in the case of the Dr. 
Roy Wilson Learning Centre, and 94% at Medicine Hat High 
School). Overall enrollment in the Division is strong, with those 
facilities realizing enrollment below 60% being located in 
neighbourhoods that have shifted demographically towards 
more mature families in recent years. Overall enrollment rates 
are projected to remain steady and see modest increases due 
to enhanced programming opportunities being introduced 
over the coming years.

Prioritization through Value Scoping
In order to establish a series of thoroughly considered 
and value-based capital planning priorities, MHPSD have 
conducted a value scoping session with participation by the 
School Division’s School Board Trustees, key representatives 
from Division administration, and representatives from 
Alberta Education.

Through the value scoping process MHPSD were able to 
identify a series of priorities that address the division’s key 
guiding principles, while also building off one another year-
to-year to help ensure operational sustainability for MHPSD 
by addressing utilization pressure and deferred maintenance. 

The priorities put forward in this Capital Planning report are 
designed to build operational sustainability for Medicine Hat 
Public School Division in the short-term, and in the long-term  
for the next generation of learners in the City of Medicine Hat. 

A. RECOMMENDATIONS ON PRIORITIZATION



A1. DIVISION PRINCIPLES

The Medicine Hat Public School Division operates primarily 
within the boundaries of the City of Medicine Hat. The Division’s 
schools serve the needs of students and their families from a 
range of socioeconomic, cultural, and ethnic backgrounds. 

The Medicine Hat Public School Division came into existence in 
1886 and has grown to serve just under 7,000 students. MHPSD 
offers a full spectrum of programs and services for children from 
preschool to Grade 12. These programs are centered around 
students’ needs, and serve to enhance the lives of parents and 
the community.

The Division is comprised of three high schools, four middle 
schools, and fourteen elementary schools. Offering a variety 
of meaningful learning opportunities and supportive learning 
environments to enable student success including:

•	 Christian focused education at Medicine Hat Christian 
School; 

•	 STEM centered learning at Crestwood School;
•	 Art centered learning at Dr. Ken Sauer School; 
•	 Online learning at the Hub and Coulee Collegiate; and
•	 a variety of other Academy programs.  

Universal Goals
•	 Optimal Learning: Building optimal learning environments 

for all learners, in all settings and communities, honouring 
rights to learn. 

•	 Thinking & Acting Inclusively: Personal and academic 
development are best achieved when people’s needs 
are addressed with respect, kindness, open-mindedness, 
cultural competence, a lack of ego and with empathy; 
seeking to ensure that all are a valued part of the school 
community.

•	 Wellness: Supporting a healthy school community that 
creates and promotes a culture of wellness through focus 
on trusting relationships and efficacy for all. 

•	 Truth & Reconciliation: Developing knowledge and 
understanding of, and respect for, the histories, cultures, 
languages, contributions, perspectives, experiences, and 
contemporary contexts of Indigenous peoples.

Our Vision
To learn. To grow. To build a better world.

Mission Statement
Our mission is to provide an inclusive, progressive learning 
community through trust, courage, and collaboration.

Division Motto
Where kids count!



A2. DEFERRED MAINTENANCE AND FACILITY 
CONDITION EVALUATIONS

Evaluation Logic
Medicine Hat Public School Division have prepared the 
following analysis and organized the data based on a 
combination of the age of the Division’s facilities, the Facility 
Condition Index (FCI), and the dollar value of the deferred or 
combined maintenance. 
MHPSD define “deferred maintenance” as maintenance 
projects that are overdue, and those that should be done 
over the next five-years. The definition of “all required 
maintenance” includes both the FCI and non-FCI maintenance 
projects in the VFA system. 
In determining a weighted average score ranking we 
use a factor of (1) for age, (1) for FCI, and (2) for deferred 
maintenance dollars.

The following analysis, titled “Current Required Deferred 
Maintenance” uses all required deferred maintenance for 
each of the School Division’s facilities included as a part of 
this Capital Plan and Alberta Infrastructure’s replacement 
valuation identified in the most recent Facility Condition 
Assessment (FCA), as reflected in the VFA Facility Capital 
Planning system as the replacement cost. 

Prioritization
While the two analyses noted above guide the Division’s 
thinking around prioritization of projects put forward in the 
capital plan, they do not alone determine the priority for 
the Division’s capital projects. Many other factors such as 
specific site concerns and enrollment trends will influence 
the ultimate determination of project priority. 
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B. CITY OF MEDICINE HAT GROWTH TRENDS

The City of Medicine Hat has provided current Land 
Development Tracking Data which is incorporated in support 
of the project priorities put forward as a part of this Capital 
Plan. The data provided includes projected student distribution 
data within the Division, organized by neighbourhood within 
the city based on current inventory of undeveloped lots. It 
is important to note that these projections do not account 
for infill developments, which can contribute significantly to 
population growth in established neighbourhoods. 
The Suburban Residential Growth Staging map identifies the 
regions in the city, highlighting areas of anticipated growth. 
In the City’s Municipal Development Plan (2020-2050) they 
are projecting steady growth at approximately 0.8%, with a 
population of 80,000 people achieved by 2050. 
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Land Development Tracking Data

Sector Neighbourhood Stage K-6 7-9 10-12 Total K-6 7-9 10-12 Total

North Parkview Existing -                   -             -            -            -             -             -             -             -             
North Ranchlands 1 Existing -                   -             -            -            -             -             -             -             -             
North Ranchlands 2 (Terrace) Existing -                   -             -            -            -             -             -             -             -             
North River Flats Existing 124.64             7.13           2.93          2.90          12.96        5.26           2.16           2.14           9.57           
North Riverside Existing 154.40             12.68        5.21          5.16          23.06        9.36           3.85           3.80           17.02         
South South Vista Heights 1-9 Existing 8.24                 0.77           0.32          0.32          1.41           0.57           0.24           0.23           1.04           
South MH Village (mobile home park) Existing -                   -             -            -            -             -             -             -             -             
South Chartwell + Meadowlark Village Existing -                   -             -            -            -             -             -             -             -             
South Saamis Heights 1-6 Existing -                   -             -            -            -             -             -             -             -             
South Southridge Existing 264.04             15.10        6.21          6.15          27.46        11.15         4.59           4.53           20.27         
Subtotal 551.32             35.69        14.66        14.54        64.89        26.35         10.84         10.71         47.89         

South Saamis Heights 7 1A 215.60             27.15        11.16        11.06        49.37        20.05         8.25           8.15           36.44         
South South Vista Heights 10/11 1B 39.20               4.94           2.03          2.01          8.98           3.64           1.50           1.48           6.62           
South Hamptons 1/2 1C 28.00               3.53           1.45          1.44          6.41           2.60           1.07           1.06           4.73           
South Southlands 4/5/6 1D 198.18             21.65        8.89          8.82          39.36        15.98         6.57           6.49           29.05         
North Ranchlands 3A/B 1E 370.46             24.03        9.87          9.79          43.69        17.74         7.30           7.21           32.24         
Subtotal 851.44             81.29        33.40        33.11        147.81      60.01         24.68         24.39         109.08      

South Coulee Ridge 2A 590.80             74.41        30.58        30.31        135.29      54.93         22.59         22.32         99.85         
North Ranchlands 3C 2B 504.00             63.48        26.08        25.85        115.42      46.86         19.27         19.04         85.18         
South Hamptons 3 2C 204.40             25.74        10.58        10.48        46.81        19.00         7.82           7.72           34.54         
South Canyon Creek 2D 25.20               3.17           1.30          1.29          5.77           2.34           0.96           0.95           4.26           
Subtotal 1,324.40         166.81      68.54        67.94        303.29      123.13      50.65         50.04         223.83      

North Brier Run 3A 2,503.14         197.07      80.98        80.26        358.30      145.47       59.84         59.12         264.43       
South Cimarron 2 3B 2,833.40         294.30      120.93     119.86     535.10      217.25       89.36         88.29         394.90       
North Ranchlands 4 3C 2,201.00         275.89      113.37     112.36     501.62      203.66       83.77         82.77         370.19       
South Southlands 7 3D 840.00             105.80      43.47        43.09        192.36      78.10         32.12         31.74         141.96       
Subtotal 8,377.54         873.06      358.75     355.57     1,587.38  644.48      265.09      261.92      1,171.49   

11,104.70       1,156.85  475.36     471.15     2,103.36  853.97      351.26      347.06      1,552.28   

Dwelling Type
People / 
Dwelling

% % Total  School Age Demographic by Dwelling Type (5-19) %

Detached 2.80 40.6% Detached 0.23
Duplex 2.41 16.7% Duplex 0.219
Fourplex/Townhouse 2.06 16.5% Fourplex/Townhouse 0.171
Apartment 1.64 14.4% Apartment 0.104
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C. PLANNING PRIORITIES
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CRESTWOOD REPLACEMENT SCHOOL |  REPLACEMENT
Estimated Project Cost: $77,470,000
Hard Construction Cost: $65,000,000 | Soft Costs: $11,250,000 | Non-refundable GST: $1,220,000

PRIORITY OVERVIEW
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Crestwood Replacement School, Southeast K-9
Crestwood STEM School is an existing one-storey K-6 facility serving 
the Crestwood neighbourhood and surrounding areas in Medicine 
Hat. The original building was constructed in 1961, with subsequent 
additions in 1969, and 1988. Some limited modernization work has 
been completed on washroom facilities in 2019, but otherwise the 
school has seen only general maintenance and upkeep activities 
since originally built. 
At over 60-years old the existing school facility and building 
systems have reached or exceeded their expected service life. 
Maintenance and operations costs for the school as well as the value 
of deferred maintenance required on the facility are high and are 
a disproportionate draw on the resources available to the School 
Division for the operations and maintenance of its other facilities. 
As such it is proposed that a full facility replacement be undertaken 
with the construction of a new 950-student capacity K-9 School. As 
a part of a Value Scoping process MHPSD have determined that a 
K-9 grade configuration on this site is the most advantageous from 
both an education and facilities perspective. 

Efficiency Solutions | Utilization and Maintenance
A key driver in the development of this priority is the School 
Division’s desire to improve facility utilization and begin to address 
deferred maintenance across Division facilities. The development of 
a 950-Student K-9 facility on the Crestwood School site will allow the 
junior-high school programming at Alexandra Middle School to be 
incorporated into this new facility. The replacement of the Crestwood 
School, and with the disposition of the current AMS facility still to 
be determined, MHPSD have the opportunity to address two of 
their older and more costly facilities from both an operations and 
maintenance perspective. This will allow maintenance resources to 
be redirected to better impact other Division schools. 

Crestwood School
     Current: 576 (51% Utilization)
Alexandra Middle School
    Current: 577 (77% Utilization)
Replacement K-9 School: 950 (80-87%)

CAPACITY | UTILIZATION

B3764A

BUILDING ID

21.23% (March 07, 2017)

FCI | FCR

Medicine Hat, Alberta
LOCATION

Current: 4,826m2 (51,928ft2)
Proposed: 8,339m2 (89,728ft2)

AREA

Current: K-6
Proposed: K-9

GRADE CONFIGURATION

Crestwood School
     2022-2023: 324
     2023-2024: 329
     2024-2025: 292
Alexandra Middle School
     2022-2023: 495
     2023-2024: 480
     2024-2025: 444
Replacement K-9 School
     Projected Opening Day: 760-830

ADJUSTED ENROLLMENT



Health and Safety
The existing Crestwood School, having been built in 
the 1960’s does not provide modern air handling and 
ventilation for staff and students in the facility. The 1988 
addition to the school filled in an existing courtyard 
space, and as a result a series of classrooms also lost 
direct access to natural light and ventilation by becoming 
landlocked within the facility. Access to natural light and 
fresh air have been shown to improve learner outcomes. 
Air quality and occupant health and comfort will be 
greatly improved in a modern replacement facility. 

Time Frame
MHPSD have identified the Crestwood Replacement 
School as a K-9 school facility as their top priority 
through an in-depth Value Scoping undertaken early in 
2025. MHPSD are requesting planning funds as soon as 
possible in spring, 2025 to allow stakeholder consultation 
to be undertaken. Design funding is requested to follow 
by summer, 2025. This will allow the project to proceed 
to tender-ready documents by summer, 2026. With 
construction funding made available for summer, 2026 
the project will be able to proceed directly to construction 
with an occupancy date in spring, 2029, and an opening 
date for the 2029 school year. 

Phasing
The existing Crestwood School sits on a generous 
school site which includes adjacent playing fields. The 
replacement facility is proposed to be constructed on 
the adjacent fields which will allow the existing school to 
remain in full operation throughout construction. Once 
the new school facility has been constructed and fully 
occupied the existing Crestwood School can be abated 
and demolished, and playing fields reinstated in its place. 

•	 Reduces overall building area of School Division 
facilities and has a significant impact on Division-
wide deferred maintenance budget.

•	 A single modern facility will reduce overall 
operations costs for the School Division relative to 
the two older school facilities.

•	 Improved CTF spaces will be provided and 
additional programming offered for middle-school 
students within the combined K-9 school facility.

Key Points:



ELM STREET SCHOOL |  REPLACEMENT
Estimated Project Cost: $18,897,600
Hard Construction Cost: $15,500,000 | Soft Costs: $3,100,000 | Non-refundable GST: $297,600

PRIORITY OVERVIEW
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Elm Street Replacement School
Elm Street is an existing K-6 School facility in the River Flats 
Neighbourhood in Medicine Hat. The original 2,306m2 structure was 
constructed in 1911 and includes two-storeys above grade, and a 
basement, with a 373m2 addition completed in 1964.
The existing facility and building systems have far exceeded their 
expected service life, with the last facility modernization having been 
completed over 40-years ago. With a modernization estimated at a 
project cost of $20.1M, which exceeds the anticipated replacement 
cost, and cannot account for unanticipated costs that often occur 
during renovations of older such facilities. 
In consideration of school capacity  in surrounding neighbourhoods, 
the Elm Street School site is critically located to provide a safe space 
for students and families. Many families have limited transportation 
and look to the school, not only for quality education, but for 
support and connection in their community. Relocation of this 
school would have a negative impact on the children we serve, and 
on the community as a whole. It is proposed that a new 255-student 
K-6 replacement school be approved on the existing Elm Street site. 

Building Condition
The last addition to Elm Street School was completed 61-years ago, 
and the last modernization of interior finishes was undertaken in 
1980. Select building system maintenance has been completed 
to keep the facility operational, but overall building systems are 
extended well beyond their effective service life. 
The last comprehensive Facility Condition Assessment was 
completed by Alberta Infrastructure in 2017 and identified a number 
of ongoing issues throughout the building, including structural 
and envelope issues, as well as with the building’s mechanical and 
electrical systems. Since the last FCA was completed there have 
been a number of ongoing maintenance concerns documented 
that are beyond the ability to be addressed through regular IMR 
funding. These include, but are not limited to:

•	 Shifting building foundations,
•	 Ground and surface water infiltration in the basement,
•	 On-going nuisance issues with electrical infrastructure due to 

limited circuit capacity,
•	 Inability to fully seal the building to prevent on-going pest 

infiltration.

B3766A

BUILDING ID

28.06% (February 02, 2017)

FCI | FCR

Current: 211 (57% Utilization)
Proposed: 255

CAPACITY

Medicine Hat, Alberta
LOCATION

Current: 2,679m2 (28,826ft2)
Proposed: 2,596m2 (27,933ft2)

AREA

Current: K-6
Proposed: No change

GRADE CONFIGURATION

2022-2023: 146
2023-2024: 130
2024-2025: 120

ADJUSTED ENROLLMENT

•	 A renewed community school facility to 
offer enhanced services, within walking 
distance, to a low socioeconomic 
population within the city.

•	 Facility replacement to provide enhanced 
programming opportunities and 
universal accessibility to students, staff, 
and the community as a whole.

•	 With a focus on affordable housing, the 
River Flats is a desirable neighbourhood 
for young families. A new 255-student 
school will allow for increasing 
population density.

Key Points:



Community Renewal
The community surrounding Elm Street School 
was developed at the turn of the 20th century, and 
has historically been an economically depressed 
neighbourhood. The City of Medicine Hat has identified 
the River Flats community as an area for redevelopment 
and sustainable densification, with the intention of 
creating a community of choice. The addition of a 
modern, accessible, state-of-the-art facility for the 
community would support the endeavour to encourage 
growth in this area by supporting a more livable and 
vibrant neighbourhood.
Elm Street School serves as a Community HUB and 
provides a number of essential services to this community. 
The proposed facility replacement for Elm Street School 
would allow the School Division to enhance its current 
community offerings, including:

•	 Breakfast and lunch programs for students,
•	 Liaison for family services and support services,
•	 A meeting place for community connection,
•	 A safe space, within walking distance, for students 

and their families.
MHPSD sees a critical need for the provision of a 
community school facility in the River Flats. Many 
students attending Elm Street from the neighbourhood 
struggle to attend school on time, with as many as 
12% of students arriving late on any given day. Having 
a school within walking distance ensures that, though 
they may be late, those students can maintain regular 
attendance and access the valuable community services 
provided, such as those mentioned above. It is critical 
that these students are able to attend a school within 
their neighbourhood to access the necessary educational 
and wrap-around services. The proposed replacement 
facility will allow for the continued support, and access 
to enhanced services for our students, their families, and 
the community as a whole. 

Community Support and Partnerships
Elm Street School community programming is supported 
by a number of donors within the community. In addition, 
organizations including McMan Youth, Family and 
Community Services; the Root Cellar (community food 
bank); and Medicine Hat Family Service have expressed 
support for a new school with space for an integrated 
Community Hub.

Efficiency Solutions | Functionality and Programming
The existing Elm Street School is an aged school 
facility, well beyond its expected service life. The last 
comprehensive facility modernization was completed 
over 40-years ago, and the facility itself is not conducive 
to the delivery of 21st century learning. 
The proposed replacement facility will allow for 
optimization around the delivery of educational 
programming by providing flexible and collaborative 
spaces for staff, students and community partners. The 
new facility will also provide modern and accessible 
ancillary learning spaces, including a music room, arts 
facilities, and proper facilities for physical education. 

Health and Safety | Legal
As noted above, the existing Elm Street School facility 
has had ongoing issues with water infiltration, and with 
pests within the facility. These circumstances have led to 
continuing concerns with indoor air quality that need to 
be addressed.
In addition, the existing school at over 100-years 
old, provides for limited barrier-free accessibility for 
students and community members requiring any 
level of accommodation. Only the small 1964 addition 
is currently accessible from grade, and there are no 
universally accessible classrooms, administration spaces, 
or washroom facilities within the school. 

Time Frame
MHPSD are requesting approval of planning and 
design funding in Spring-2026 or at the earliest other 
opportunity. This funding approval will allow for the 
completion of site readiness investigations, conceptual 
design and test fitting to the site, and completion of pre-
development reviews with the City to verify site servicing 
requirements. Planning and Design would be completed 
in mid-2027 in anticipation of full construction 
funding approval in Spring, 2027. This would allow for 
construction start that spring, and occupancy for the 
2028 school year.

Phasing
The proposed Elm Street School replacement has the 
advantage of completion in a single phase of construction. 
The proposed school siting would allow the replacement 
facility to be constructed on the same site, with the 
existing school facility remaining in operation. Once 
the new school facility has been occupied, abatement 
and demolition of the existing facility can proceed in a 
subsequent phase, with full site remediation.

In the most recent release of socioeconomic data 
by Alberta Education, Elm Street School reports a 
Socioeconomic Status (SES) for Elm Street, being the 
most disadvantaged in the Division in each of the four 
categories.

Despite this, Elm Street School outperformed 
performance expectations for standardized testing. 
This is a testament to the dedication of the staff in 
working with students at the school and tailoring 
program delivery to meet their needs. A new school 
will further improve the ability of staff to support 
these students in a modern, accessible, and adaptable 
facility. 



VINCENT MASSEY REPLACEMENT |  REPLACEMENT
Estimated Project Cost: $41,994,414
Hard Construction Cost: $35,327,423 | Soft Costs: $6,005,662 | Non-refundable GST: $661,329

PRIORITY OVERVIEW
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 3

Vincent Massey Replacement School
Vincent Massey School is an existing one-storey K-6 facility serving a 
long-established neighbourhood on the north side of Medicine Hat.  
The original building was constructed in 1960, with subsequent 
additions in 1965, and small addition in 1986. Some washroom 
upgrades have been completed over the years, as well as ceiling and 
lighting updates. Otherwise the facility is largely original with only 
general maintenance and upkeep activities. 
At over 65-years old the existing school facility and building systems 
have exceeded their expected service life and the facility as a whole 
is showing it’s age. Maintenance and operations costs for the school 
as well as the value of deferred maintenance required on the facility 
are high and are a disproportionate draw on the resources available 
to the School Division for the operations and maintenance of its 
other facilities. 
As such it is proposed that a full facility replacement be undertaken 
with the construction of a new 600-student capacity K-6 Core School 
on the current Vincent Massey School site. The construction of a 
core school facility on the site will allow MHPSD to add modulars 
as required at the replacement school to ensure enrollment 
and utilization is distributed and balanced based on projected 
population growth in this area.  

Building Condition
The building envelope on the existing Vincent Massey School, with 
the exception of the roofing system, is almost entirely original to 
the 1960s construction. MHPSD have experienced challenges in 
maintaining proper heating and cooling throughout the school 
during extreme temperature events, which have become more 
common over the years. 
The inability to address significant fluctuations in outdoor 
temperature have had a detrimental impact on occupancy comfort 
and can negatively impact performance for both learners and staff 
members during days when the school’s HVAC system cannot keep 
up with the thermal demand.

•	 The existing school facility has reached 
the end of its expected service life, 
with a number of ongoing operations 
and maintenance issues exceeding the 
ability of the school Division to address 
these concerns within the constraints of 
available IMR funding.

•	 Construction of a 600-student Core 
School facility will allow MHPSD to adjust 
utilization at the school into the future 
based on enrollment trends in the area.

Key Points:

B3787A

BUILDING ID

19.91% (February 01, 2017)

FCI | FCR

Current: 391 (67% Utilization)
Proposed: 600 Core, with opening capacity TBD

CAPACITY

Medicine Hat, Alberta
LOCATION

Current: 3,384m2 (36,425ft2)
Proposed: 6,116m2 (65,808ft2)

AREA

Current: K-6
Proposed: No change

GRADE CONFIGURATION

2022-2023: 215
2023-2024: 221
2024-2025: 263

ADJUSTED ENROLLMENT



Efficiency Solutions | Functionality and Programming
Due to the age of the school facility access to power 
and data within the school is extremely limited. The 
school was also constructed with an exposed wood roof 
deck on the school interior. This has limited the School 
Division’s ability to update IT infrastructure within the 
school without any existing cable management system, 
and without a concealed interstitial space through which 
to distribute new services. 
The construction of a modern school facility will allow 
the school division to better serve the current needs 
of staff and learners in the school, while also providing 
enhanced flexibility for the future.

Health and Safety
The existing Vincent Massey School, having been built 
in the 1960’s does not provide modern air handling 
and ventilation for staff and students in the facility. 
Access to natural light and fresh air have been shown 
to improve learner outcomes. Air quality and occupant 
health and comfort will be greatly improved in a modern 
replacement facility. 

Time Frame
MHPSD have identified the Vincent Massey Replacement 
School as a priority in this Capital Plan through an in-
depth Value Scoping undertaken earlier in 2025. MHPSD 
are requesting planning funding for the project in fall 
of 2026 with full design funding requested to follow 
by spring, 2027. This will allow the project to proceed 
to tender-ready documents by summer of 2028. With 
construction funding made available for summer of 
2028 the project will be able to proceed directly to 
construction with an occupancy date in spring 2030, and 
an opening date for the 2030 school year. 

Phasing
The existing Vincent Massey School sits on a generous 
school site which includes adjacent playing fields. The 
replacement facility is proposed to be constructed on 
the adjacent fields which will allow the existing school 
to remain in full operation throughout construction. 
Once the new school facility has been constructed and 
has been fully occupied the existing Vincent Massey 
School can be abated and demolished, and playing fields 
reinstated in its place. 



NEW 13 TH AVENUE K-9  SCHOOL |  NEW
Estimated Project Cost: $65,772,000
Hard Construction Cost: $54,000,000 | Soft Costs: $10,800,000 | Non-refundable GST: $972,000

New 13th Avenue K-9 School
As a part of the Value Scoping Session undertaken by MHPSD to 
establish capital planning priorities it was confirmed that the School 
Division envisions a move toward combined K-9 School facilities 
as a division standard, rather than stand-alone middle school 
facilities. As the higher priority projects in this Capital Planning 
Report are addressed in the short- and medium-term, the need for 
additional K-9 school capacity is anticipated in the south of the city 
as population growth is anticipated to be concentrated in this area.

Efficiency Solutions
Upon receipt of planning, design, and construction funding for the 
new 13th Avenue K-9 School, MHPSD and their board will review 
enrollment data and projected growth, as a part of establishing the 
proposed catchment areas for the new school facility in the southeast 
of the city while considering the impact on other elementary and 
K-9 schools within the same area.
Declining enrollment at some schools, and a demographic shift to 
the newer communities in the city’s far south will be considered as 
a part of the review of catchment boundaries and existing school 
capacities. Dependent on future enrollment projections, MHPSD 
may consider options to reduce overall facility capacity through 
relocation of modular classroom units and/or the rightsizing of 
school facilities.  These efforts would be anticipated to reduce 
ongoing operations and maintenance costs for MHPSD as a whole.

Enrollment and Utilization Pressures
The requested core and opening capacities for the proposed 13th 
Avenue K-9 School will be established as student enrollment trends 
and facility utilization across the School Division are solidified in the 
medium-term.

Time Frame
The request for planning and design funding for the 13th Avenue K-9 
School will be solidified as enrollment trends are established over 
the next few years, and the impacts on enrollment and catchment of 
the School Divisions higher priority capital projects are understood 
as these priorities are completed. 

PRIORITY OVERVIEW
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BUILDING ID

n/a

FCI | FCR

Core Capacity: 950-students
Opening Capacity: 950-students

CAPACITY

Medicine Hat, Alberta
LOCATION

Core School Construction: TBD
Full Build-out: 8,339m2 (89,728ft2)

AREA

Current: n/a
Proposed: K-9

GRADE CONFIGURATION

2022-2023: n/a
2023-2024: n/a
2024-2025: n/a

ADJUSTED ENROLLMENT
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McMan Youth, Family and Community Services Association 
#4 – 941 South Railway Street SE, Medicine Hat, AB T1A 2W3 Phone 403-527-1588 Fax: 403-526-8249 

Charitable #: 119035947RR0001 

Email: medicinehat@mcmansouth.ca www.mcmansouth.ca 

 

         
 
 
February 28, 2024 
 
 
 
To Whom It May Concern, 
 
RE: Elm Street School Community Hub 
 
On behalf of McMan Youth, Family & Community Services (McMan), I am pleased to provide our 
support for Medicine Hat Public School Division’s proposed Elm Street School Community Hub to 
deliver services to the River Flats community. 
 
McMan is a non-profit organization that has provided social services in southern Alberta for 
individuals with diverse and often complex needs for over 30 years. Collectively, we reshape the lives 
of those we serve through impartial support, collaborative connections, and quality services. McMan 
has collaborated with Medicine Hat Public School Division No. 76 for many years and in many 
different capacities to meet the needs of students and families. Our relationship with administrators, 
teachers, and support staff has helped to fill gaps that impact classroom experiences, including 
providing skill building groups and drop-in services, collaborating with Family School Liaison Workers 
to meet student needs, participating in resource fairs, mental health fairs, and Fresh Start to School. 
 
Located in the heart of the River Flats neighborhood since 1912, Elm Street School provides quality 
education to children in grades 1-6 as well as kindergarten and preschool programming. Elm Street 
School works to serve local families in partnership with several community groups and organizations. 
Providing wrap-around support to connect families living in the River Flats with the services available 
in Medicine Hat would enhance their quality of life. The creation of a community hub, where partner 
groups and organizations can be directly on site within Elm Street School and available to the 
surrounding neighborhood, would eliminate barriers experienced by many in the community, due to 
poverty and other factors, to access supports and services within our city. 
 
McMan Youth, Family & Community Services is pleased to support the proposed Elm Street School 
Community Hub. Through the creation of a centralized point of access to services and supports, we 
know will there be a positive impact in the lives of the families residing in the River Flats 
neighborhood and the broader Medicine Hat community.  
 
Sincerely, 
 

 
 
Tracie Mutschler, CPA, CA 
Executive Director 

mailto:medicinehat@mcmansouth.ca
http://www.mcmansouth.ca/


 
February 23, 2024 
 
To Whom It May Concern, 
 
RE: Elm Street School Community Hub 
 
On behalf of the Root Cellar Food & Wellness Hub, I am pleased to provide our support for Medicine Hat 
Public School Division’s proposed Elm Street School Community Hub to deliver services to the River Flats 
community. 
 
The Root Cellar and the Medicine Hat Public School Division have had a longstanding partnership in 
suppor�ng the nutri�onal needs of children in local schools. We have worked together to ensure that no 
child goes hungry with the support of our Brown Bag Lunch Program. We are excited for the possibility of 
this ini�a�ve and the con�nued role we can play in food security for children in this new capacity.  
 
Located in the heart of the River Flats neighbourhood since 1912, Elm Street School provides quality 
educa�on to children in grades 1-6 as well as kindergarten and preschool programming. Elm Street School 
works to serve local families in partnership with several community groups and organiza�ons. Providing 
wrap-around support to connect families living in the River Flats with the services available in Medicine 
Hat would enhance their quality of life. The crea�on of a community hub, where partner groups and 
organiza�ons can be directly on-site within Elm Street School and available to the surrounding 
neighbourhood, would help support us to eliminate barriers experienced by many in the community, due 
to poverty and other factors, to access supports and services within our city. 
 
The Root Cellar Food & Wellness Hub is pleased to support the proposed Elm Street School Community 
Hub. Through the crea�on of a centralized point of access to services and supports, we know will there be 
a posi�ve impact in the lives of the families residing in the River Flats neighbourhood and the broader 
Medicine Hat community.  
 
Sincerely, 
 
 
 
 
 
 
Melissa Mullis, Execu�ve Director  
Root Cellar Food & Wellness Hub 



 
 
 
 
2024-02-21 
 
To Whom It May Concern, 
 
RE: Elm Street School Community Hub 
 
On behalf of Medicine Hat Family Service, I am pleased to provide our support for Medicine Hat Public 
School Division’s proposed Elm Street School Community Hub to deliver services to the River Flats 
community. 
 
Medicine Hat Family Service strives to play a crucial role as a partner in the establishment of the Elm Street 
School Hub by the Medicine Hat Public School District. Our organiza�on is deeply commited to 
collabora�ng with Medicine Hat Public School District and other community stakeholders to address the 
unique challenges faced by individuals and families in areas such as the River Flats neighborhood. Sta�s�cs 
reveal that this area experiences significant socioeconomic dispari�es, impac�ng mental health and 
overall well-being. Through our partnership with Medicine Hat Public School District, Medicine Hat Family 
Service aims to leverage the Elm Street School Hub as a central point for delivering comprehensive support 
services within a safe and nurturing school environment. By enhancing access to mental health resources 
and bolstering school capacity, the Elm Street School Hub will empower individuals and families in the 
River Flats community to thrive and achieve their full poten�al. 
 
Located in the heart of the River Flats neighborhood since 1912, Elm Street School provides quality 
educa�on to children in grades 1-6 as well as kindergarten and preschool programming. Elm Street School 
works to serve local families in partnership with several community groups and organiza�ons. Providing 
wrap-around support to connect families living in the River Flats with the services available in Medicine 
Hat would enhance their quality of life. The crea�on of a community hub, where partner groups and 
organiza�ons can be directly on site within Elm Street School and available to the surrounding 
neighborhood, would eliminate barriers experienced by many in the community, due to poverty and other 
factors, to access supports and services within our city. 
 
Medicine Hat Family Service is pleased to support the proposed Elm Street School Community Hub. 
Through the crea�on of a centralized point of access to services and supports, we know will there be a 
posi�ve impact in the lives of the families residing in the River Flats neighborhood and the broader 
Medicine Hat community.  
 
Sincerely, 
 
 
Celina Symmonds 
Execu�ve Director 
Medicine Hat Family Service 
403-502-4485 

 




